Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/24/05

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

I Project work is on-going using non-TCRP funds only

Iv| Project work is on-going using allocated TCRP funds and non-TCRP funds

["| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

["| Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete

" Close out report was submitted on
[ Final invoice will be submitted on
[~ Close out report will be submitted on

[~ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE
Please describe below if the project scope has changed from the last Commission approved application/amendment.
No change
PROJECT SCHEDULE
Phase Scope Start End
1 Environmental
2000-01 2000-01
2 Plans,
Specifications &
Estimates 2000-01 2000-01
3 Right of Way
Acquisition 2000-01 2000-01
4 Construction
2000-01 2006-07
4 Procurement
Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved  Expenditures Remaining
Allocation(s) Reimbursed Expenditures Beyond
Phase Scope by Phase as of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |8 - |8 - |8 - |8 - |8 - |8 - |8 =
2 Plans,
Specifications &
Estimates $ 382 | % 382 | % - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ 14,618 | $ 8,641 | % 59771 % - $ - $ - $ - $ - 14,618
4 Procurement
$ - | - |$ - |8 - |$ - | - |$ - | =
$ 15,000 $ 9,023 § 5977 § - $ - $ - $ - $ - 15,000
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) Month Funds
Phase Scope by Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ -
3 Right of Way
Acquisition $ -
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures Estimated FY
Approved Made by Local to be Made by When LONP
LONP Amount Agency as of Local Agency Beyond Reimbursement
Phase Scope by Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total will be Requested
1 Environmental
$ = $ - |8 = $ - |8 = $ - |8 = $ =
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 = $ - |8 = $ - |8 = $ =
4 Procurement
$ = $ - | = $ - | = $ - | = $ =
$ - 8 - 8 - 8 - 8 - 8 - 8 - 8 -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by Allocation will Beyond
Phase Scope Phase be Requested| FY 2006-07 | FY 2007-08 | FY 2008-09 | FY 2009-10 | FY 2009-10 Total
1 Environmental
$ = $ - |8 - |8 - |8 - |8 - |8 -
2 Plans,
Specifications &
Estimates $ - $ - $ - $ - $ - $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ - |8 - |8 - |8 - | - |8 -
4 Procurement
$ = $ - | - |$ - | - |$ - |8 -
$ - $ - $ - 8 - $ - 8 - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

382

15,000

14,618

Sec 5309 New Std

Federal

Committed
Proposed

992

992

2,000

2,000

Rail Mod.

Federal

Committed
Proposed

869

869

STIP-RIP

State

Committed
Proposed

2,000

2,093

TEA

Federal

Committed
Proposed

4,584

4,584

MTDB/CCDC

Local

Committed
Proposed

683

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

Totals

Committed
Proposed

22,877

$ 27,225
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2,000

$ 2,000

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:




